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Memorandum 
 
To:  Mayor David Narkewicz 
From:  Ned Huntley, P.E. 
Copy: Public Works Commission 
Date: April 1, 2015 
Re: Pavement Projects for FY 2016 
 
 
Public Works has developed a plan to improve the condition of several City streets in this fiscal year 
(FY2016). This memorandum identifies the selected streets, the approximate budget and cost of 
improvements, and the current schedule for bidding and construction.  
 
For FY16, the City anticipates utilizing approximately $1.5 million from state Chapter 90 funds and 
$500,000 in local capital improvements money for street pavement improvement projects. The types 
of improvements proposed and the streets where the work is planned are described below. 
 
Generally, the DPW uses data and analysis provided through the Vanasse Hangen Brustlin, Inc. 
(VHB) Pavement Management Program as the primary guide for pavement management selection. In 
addition, DPW applies our field knowledge of roadway usage, current repair conditions, and 
consideration of recent and upcoming underground utility projects when developing a list of streets 
for pavement improvement. 
 
CRACK SEALING 
 
Crack sealing pavement is the process of cleaning out pavement cracks using compressed air and 
applying a heated, liquefied asphalt-fiber sealant followed by the hand application of boiler slag to 
prevent pickup of the sealant by vehicles. Crack sealing prolongs the service life of pavement for 
about 5 years reducing the amount of water entering into the pavement. The selection of streets to be 
crack sealed is intended to maintain newer roads in good condition for as long as possible. The streets 
to be crack sealed this year were determined by reviewing the pavement condition index (PCI) for 
City streets and developing an estimated list of streets that could be crack sealed within the $150,000 
budget for this work. The list of streets follows: 
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 Street Name From Segment     To Segment  Length 
     (ft) 

PCI 

BEDFORD TERRACE ELM ST STATE STREET 676 89 

BRIDGE ROAD KING STREET JACKSON STREET  1268 73 
BRIDGE ROAD JUNIPER ST FRANCIS STREET 9388 74 
BROOKWOOD DRIVE FLORENCE ROAD SANDY HILL ROAD 1558 87 
BURTS PIT ROAD FOREST GLEN DR RYAN ROAD 2288 88 
BURTS PIT ROAD 2766' W OF PRINCE ST 66' W OF CLEMENT ST 2080 88 

CARDINAL WAY WESTHAMPTON ROAD BURTS PIT RD 3822 86 
CHESTERFIELD ROAD RESERVOIR RD KENNEDY RD 1546 84 
CHESTNUT STREET HIGH ST BRIDGE RD 2360 89 
CHESTNUT STREET PINE STREET MAIN STREET (FLORENCE) 569 88 
COLES MEADOW ROAD MARIAN ST +2150 MARIAN ST +2950 796 91 
COLUMBUS AVENUE SOUTH ST DEAD END 1103 89 
CORTICELLI STREET PINE STREET NONOTUCK ST 454 85 
CRESCENT STREET ROUND HILL ROAD PROSPECT ST 1417 92 
DIMOCK STREET SPRING STREET CHESTERFIELD RD 1090 86 
DRURY LANE 2151' S OF LOUDVILLE RD TOWNLINE 143 90 
DRURY LANE 470' S OF LOUDVILLE RD 896' S OF LOUDVILLE RD 426 87 
ELM STREET MAIN & WEST STS NORTH ELM ST 4830 76 
FIFTH AVENUE FRANKLIN ST MASSASOIT ST 433 91 
FLORENCE ROAD RYAN ROAD BURTS PIT RD 5996 86 
FRANKLIN STREET ELM ST PROSPECT ST 2499 87 
FRONT STREET GROVE AVENUE LEONARD ST 1111 85 
FRUIT STREET OLD SOUTH ST SMITH ST 1039 87 
HARRISON AVENUE ELM ST DRYADS GREEN 1132 86 
HATFIELD STREET NORTH BRIDGE RD COOKE AVENUE 1337 87 
HENSHAW AVENUE 773' N OF ELM ST CRESCENT ST 661 92 
LADD AVENUE RIVERSIDE DR DEAD END 838 87 
LEONARD STREET HAYDENVILLE ROAD FRONT STREET 1770 86 
LOCUST STREET PROSPECT ST BERKSHIRE TER 3370 75 
MAIN ST LEEDS 56'N OF ARCH ST SPRING ST 1097 87 
MAIN STREET BRIDGE ST WEST ST 2247 79 
MYRTLE STREET STATE STREET KING ST 572 86 
NORTH ELM STREET LOCUST ST BRIDGE RD 2931 83 
O'DONNELL DRIVE RYAN ROAD CAHILLANE TERR 689 86 
OLD SOUTH STREET CONZ ST SOUTH ST 678.5 77 
OLD WILSON ROAD FLORENCE ROAD ROCKY HILL ROAD 4000 85 
OLIVE STREET SOUTH ST FORT ST 1263 88 
ORCHARD STREET BRIDGE ST NORTH ST 1202 89 
PINE STREET NONOTUCK  STREET PARK ST 760 81 

PLATINUM CIRCLE BURTS PIT RD (EAST) BURTS PIT RD 1395 89 
REVELL AVENUE SOUTH ST DEAD END 805 86 
SOUTH MAIN STREET LOCUST ST PINE ST 159 87 
STATE STREET MAIN ST FINN STREET 2854 86 
STRAW AVENUE LOCUST  ST DEAD END 1601 89 
UPLAND ROAD LEONARD STREET GROVE AVE 1133 87 
VILLAGE HILL ROAD RTE 66 DEAD END 1050 91 
BEDFORD TERRACE ELM ST STATE STREET 676 89 
BRIDGE ROAD KING STREET JACKSON STREET  1268 73 

 
Crack sealing Schedule: Bids for the crack sealing were opened on March 5, 2015.  The low bid 
contractor was Sealcoating, Inc. from Braintree, MA, and the value of the contract is $150,000.  It is 
expected that crack sealing work will begin in June 2015, after these City streets have been swept. 
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MILL AND OVERLAY 
 
This process mechanically mills and removes the top 2-3 inch layer of pavement leaving curbing, 
catch basins and manholes in place. These structures are adjusted as needed to match the final 
pavement grade.  A new top course of pavement is installed after a tack coat of bitumen is applied as 
a bonding agent with the base course. The repair life is typically 12-15 years.  The mill and overlay 
locations are determined by reviewing the streets that fall within the top Benefit Value tier as 
calculated by the VHB software.  Most of the streets selected are within the top range of benefit value 
as calculated by the pavement management software. This year we have added sections of Finn 
Street, Clark Street and Prospect Street, which appear on the VHB reclaim recommended list but are 
at the threshold for mill and overlay. 
 
Mill and Overlay Streets       Estimated Cost   
 
1.   Prospect Street: Murphy Terrace to Finn Street    $230,000 
2.   Finn Street: Prospect Street to King Street    $58,000 
3.   Maple Street: North Main Street to Pine Street      $80,000 
4.   Nonotuck Street: Corticelli Street to Pine Street    $30,000 
5.   Pine Street: Nonotuck Street to Spring Street    $37,000 
6.   Florence Road: Spring Street to Ryan Road    $29,000 
7.   Pomeroy Terrace: Bridge Street to Hancock Street   $50,000 
8.   Clark Avenue: Old South Street to 518’ Westerly   $27,000 
9.   Hampden Street: South Street       $31,000 
10. North Elm Street: Locust Street 1020’ Northerly    $128,000  
11. Massasoit Street: Elm Street to Prospect Street    $94,000 
12. Woodlawn Avenue: Elm Street to Prospect Street   $80,000 
13. Milton Street: Elm Street to Federal Street    $43,000 
TOTAL         $917,000 
 
Mill and Overlay Schedule: Bid specifications for the mill and overlay projects will be part of a 
Pavement Contract that is currently being prepared and bidding is expected to occur in April or early 
May.  The paving schedule for each street will be determined once a contract has been awarded.  We 
will provide schedule updates through the summer. 
 
COLD-IN-PLACE RECYCLING & OVERLAY 
 
Cold-in-place recycling is a treatment train process where a milling machine mills up to a 4” depth of 
pavement and is connected to an asphalt paving machine that immediately recycles the milled asphalt 
with added bitumen and aggregate, laying down a rejuvenated pavement surface. The surface is 
somewhat open graded and includes an HMA overlay to complete the work. This process can be used 
on roads that would require reclaiming and is a significantly less expensive treatment. However, its 
application is limited to roadways that do not have utility structures. DPW staff have viewed this 
process in the field and found it effective, but it will be the first time that it has been used in the City.  
 
Cold-in-Place Recycling & Overlay Only Streets    Estimated Cost 
 
1. Reservoir Road: Chesterfield Road to Bridge N-19-031   $280,000 
2. Chesterfield Road: Reservoir Road to Spring Street   $209,000 
TOTAL         $489,000 
 
Cold-in-Place Recycling & Overlay Schedule:  The cold-in-place recycling and overlay projects will 
be included in the Pavement Contract discussed above. 
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RECLAIM 
 
A street that is reclaimed is mechanically ground which removes all existing layers of pavement. The 
material can be used to repair or supplement the road’s gravel base as needed. Excess material is 
stockpiled for use by the DPW. The road base is graded and compacted before base and top coats of 
new pavement are installed. Structures are adjusted and may be rebuilt if required. The repair life is 
18-22 years.  DPW uses information from the VHB asset management to determine what streets are 
appropriate for reclaiming and we use the VHB benefit value as a guide to prioritizing street 
candidates for reclaiming.  For this year Maple Street from Pine to Nonotuck Streets, Bridge Street 
from the recently repaved section ending near Orchard Street to the State layout at Grant Avenue and 
a small section of Audubon Road are scheduled for reclaiming. 
 
Reclaim Streets        Estimated Cost 
 
Maple Street: Pine Street to Nonotuck Street     $36,000 
Audubon Road: Kennedy Road to 570’ Easterly    $47,000 
TOTAL         $83,000 
 
Reclaim Schedule:  The reclaim projects will be included in the Pavement Contract discussed above. 
 
RUBBERIZED CHIP SEAL  
 
For roads in generally good condition, this specialized process provides a new wearing course 
composed of small aggregate, asphalt cement and 10-20% rubber. It seals the entire road surface, 
increases friction and prolongs the roadway life by about 10 years. Taking the shorter repair life into 
consideration, it costs significantly less than mill and overlay. This treatment was applied on Barrett 
Street last year and appears to be holding up well. Approximately 4,100 feet of Sylvester Road from 
Kennedy Road to the recently repaved section and approximately 3,100 feet of Audubon Road 
toward the Kennedy Road end have been identified as good candidates to be repaired in this manner. 
The estimated cost for these street sections is $154,000. 
 
Rubberized Chip Seal Streets       Estimated Cost 
 
Sylvester Road: End of 2014 Paving to Kennedy Road   $86,000 
Chesterfield Road: Reservoir Road to Sylvester Road   $33,000 
Audubon Road: Near #214 to 570’ easterly of Kennedy Road  $68,000 
TOTAL         $187,000 
 
Rubberized Chip Seal Schedule:  This project is currently out to bid with bids scheduled to be opened 
on March 18, 2015 
 
BOX PAVING 
 
Based on experience from FY15 projects, it has been determined that box paving by DPW crews is 
most efficient use on short sections of roadway that are in need of repair. DPW crews will select 
appropriate roadway sections to box pave in FY16 as scheduling allows.   
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BRIDGE STREET(M&O)
BY MASSDOT
FROM: 2014 LIMIT OF M&O
TO: DAMON ROAD

CLARK AVENUE(M&O)
FROM: SOUTH STREET
TO: 518' WESTERLY

HAMPDEN STREET(M&O)
FROM: SOUTH STREET
TO: DEAD END

REPAVING AND ASSOCIATED WORK
WITHIN THE LIMITS SHOWN IS SCHEDULED
TO BEGIN THIS SUMMER

MILL AND OVERLAY
RECLAIM
RUBBERIZED CHIP SEAL
COLD IN PLACE RECYCLING
2014 PAVING

 

2014 PAVING **


.



POMEROY TERRACE(M&O)
FROM: BRIDGE STREET
TO: HANCOCK STREET


!









 












   








 
































 











 





!
 

 


"



#

!$%

&
$

'



(
)"



*

)
"


+







)
"




$
(

)"


,
$ 



&$


  




%

-

 
)
"

'

$



)"


!   #



  .


&
$




/     











)"
 0* 




-





&




)
"

&

.

)
"






)
"







$

)


%


.




#





)
 $



(0
% #

%



)"



)  


 

+

%








-$

+
0



!$ $

 


%

'







'





+
)

"

!"0

.$)"

)+

(

0+!


 )"

'
$%

0+


.







#+ ,

)

%

1#

#  

'.
%




.


2

,



)"


%- 
%- 

%
-

 !


+

)"

%- 

!
$


%



)
+

!$

 %




REPAVING AND ASSOCIATED WORK WITHIN
THE LIMITS SHOWN IS SCHEDULED TO
BEGIN THIS SUMMER

MILL AND OVERLAY
RECLAIM
RUBBERIZED CHIP SEAL
COLD IN PLACE RECYCLING
2014 PAVING
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PROSPECT STREET(M&O)
FROM: 2014 LIMIT OF M&O
TO: FINN STREET

FINN STREET(M&O)
FROM: KING STREET
TO: PROSPECT STREET

MASSASOIT STREET (M&O)
FROM: ELM STREET
TO: PROSPECT STREET

WOODLAWN AVENUE (M&O)
FROM: ELM STREET
TO: PROSPECT STREET

2014 PAVING

MILTON STREET (M&O)
FROM: ELM STREET
TO: FEDERAL STREET

NORTH ELM STREET(M&O)
FROM: LOCUST STREET
TO: 1360' SOUTHERLY



































































 






! 


 




 " 
#

 $



%

 %

  




%



&'

 





%



(

%







REPAVING AND ASSOCIATED WORK
WITHIN THE LIMITS SHOWN IS
SCHEDULED TO BEGIN THIS SUMMER

MILL AND OVERLAY
RECLAIM
RUBBERIZED CHIP SEAL
COLD IN PLACE RECYCLING
2014 PAVING









MAPLE STREET(M&O)
FROM: MAIN STREET FLO
TO: PINE STREET

MAPLE STREET(RECLAIM)
FROM: NONOTUCK STREET
TO: PINE STREET

NONOTUCK STREET(M&O)
FROM: CORTICELLI STREET
TO: PINE STREET

PINE STREET(M&O)
FROM: NONOTUCK STREET
TO: FLORENCE ROAD

FLORENCE ROAD(M&O)
FROM: RYAN ROAD
TO: PINE STREET
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REPAVING AND ASSOCIATED WORK
WITHIN THE LIMITS SHOWN IS SCHEDULED
TO BEGIN THIS SUMMER

MILL AND OVERLAY
RECLAIM
RUBBERIZED CHIP SEAL
COLD IN PLACE RECYCLING
2014 PAVING









 





 


 

2014 PAVING

SYLVESTER ROAD(RCS)
FROM: 2014 LIMIT OF RECLAIM
TO: CHESTERFIELD ROAD

CHESTERFIELD ROAD(RCS)
FROM: SYLVESTER ROAD
TO: RESERVOIR ROAD

AUDUBON ROAD(RCS)
FROM: 570' EAST OF KENNEDY ROAD
TO: 3100' EASTERLY

AUDUBON ROAD(RECLAIM)
FROM: KENNEDY ROAD
TO: 570' EASTERLY

RESERVOIR ROAD(CIPR)
FROM: CHESTERFIELD ROAD
TO: BRIDGE

CHESTERFIELD ROAD(CIPR)
FROM: RESERVOIR ROAD
TO: SHEPARDS HOLLOW


